The HMII3 Project Team is managing the Historic Miramar Infrastructure Improvements Project Phase 3 (HMII3). The intent of this project is to update the 1950’s era water mains and enhance fire protection. It will also provide sanitary sewer service that will allow property owners to abandon their septic tanks; once connected to the new sewer system and improve storm water drainage in your neighborhood.

Overall, HMII3 is 85% complete. Reynolds Construction is focusing attention to roadway restoration, and testing the new systems in a phased approach. The project is scheduled for completion December 2019.

We encourage you to contact the dedicated HMII3 customer service response team at hmii3@adamsconsulting.biz or 954-998-3146 with questions or for additional information.

What’s Taking Place in your Neighborhood?

- Roadway Restoration - *(Light Blue)* construction of roadway grading and curbing begins on SW 67th Terrace from SW 21st Street to SW 23rd Street remains in progress. **No parking is permitted on the curb on the eastside of SW 67th Terrace.**

- Roadway Restoration - *(Light Blue)* construction of roadway grading and curbing begins on SW 67th Avenue from SW 21st Street to SW 23rd Street remains in progress. **No parking is permitted on the curb on the eastside of SW 67th Avenue.**

- Roadway Restoration - *(Light Blue)* construction of curbs on Sunshine Boulevard/SW 68th Way between the cul-de-sac (dead end) and SW 68th Terrace remains in progress. **No parking on curbs on the eastside of SW Sunshine Boulevard.**

- Roadway Restoration- *(Light Blue)* construction of the driveways and sidewalks between SW 68th Avenue and Sunshine Boulevard from SW 19th Street to SW 67th Terrace remains in progress. Reynolds Construction has completed constructing asphalt driveways, paved concrete driveways and stamped concrete driveways will follow.

- Dewatering remains in progress, and is required until testing is completed. The dewatering equipment is required along SW 25th Street. Weather permitting testing is expected until September 1, 2019.

- Sanitary Sewer - *(Green)* laterals lines are being installed along SW 20th Street, SW 20th Court, SW 21st Street, SW 22nd Street, SW 22nd Court, SW 23rd Street and SW 24th Street between SW 64th Avenue to SW 66th Avenue, remains in progress. **No parking on curbsides.**

- Water main Construction - *(Dark Blue)* lines and Sanitary Sewer laterals - *(Green)* being installed along SW 22nd Street and SW 21st Street between SW 64th Avenue to SW 66th Avenue remains in progress. **No parking on curbsides.**
• Water main Construction - *(Dark Blue)* lines and Sanitary Sewer laterals - *(Green)* being installed along SW 22\textsuperscript{nd} Street and SW 21\textsuperscript{st} Street between SW 64\textsuperscript{th} Avenue to SW 66\textsuperscript{th} Avenue remains in progress. **No parking on curbsides.**

• Water main Construction - *(Dark Blue)* water main lines are being constructed on SW 64\textsuperscript{th} Avenue from Pembroke Road going south to SW 20\textsuperscript{th} Court begins July 22, 2019.

• Water main Construction - *(Dark Blue)* water main lines are being constructed on SW 66\textsuperscript{th} Avenue northbound from SW 22\textsuperscript{nd} Street to Pembroke Road remains in progress.

• Drainage Construction – *(Orange)* construction of new storm drains on SW 66\textsuperscript{th} Avenue from SW 24\textsuperscript{th} Street going north to SW 20\textsuperscript{th} Street, expect delays.

**Pembroke Road Business Area – Remains In Progress**

• Water main Construction *(Dark Blue)* on Pembroke Road beginning at SW 68\textsuperscript{th} Street going east to SW 64\textsuperscript{th} Avenue remains in progress. Construction will affect the left two eastbound lanes on Pembroke Road. **Construction is scheduled from 9 am to 4 pm Monday through Friday and from 9 pm to 5 am Sunday through Thursday.**

• Roadway Restoration construction of curbs eastbound on Pembroke Road from SW 66\textsuperscript{th} Avenue to SW 64\textsuperscript{th} Avenue are completed.

**Expect delays.**

Weather permitting the projected end date for this segment of the project is July 29, 2019.

What’s Next?

If you have reported damages to your sprinkler system, driveway or other damages as a result of HMII3 construction, the damages will be repaired by Reynolds Construction. Please contact 954-998-3146 or hmii3@adamsconsulting.biz to report damages.