The HMII3 Project Team is managing the Historic Miramar Infrastructure Improvements Project Phase 3 (HMII3). The intent of this project is to update the 1950’s era water mains and enhance fire protection. It will also provide sanitary sewer service that will allow property owners to abandon their septic tank once connected to the new sewer system, and improve storm water drainage in your neighborhood.

We encourage you to contact the dedicated HMII3 customer service relations team at hmii3@adamsconsulting.biz or 954-998-3146 with questions or for additional information.

What’s Taking Place in your Neighborhood?

- **Roadway Restoration** – (Light Blue) SW 68th Avenue going north from SW 21st Street to SW 18th Street is in progress.
- **Roadway Restoration** - (Light Blue) Sunshine Boulevard from SW 30th Street to SW 23rd Street is in progress.
- **Roadway Restoration (Light Blue) construction** on SW 68th Avenue is in progress.
- **Sanitary Sewer (Green) construction** on SW 18th Street between SW 68th Avenue and SW 66th Avenue; SW 67th Terrace between SW 67th Avenue and SW 66th Avenue is in progress.
- **Storm (Orange) drainage is under construction** on SW 20th Street from SW 67th Avenue to SW 66th Avenue; SW 25th Street Between SW 66th Avenue and SW 68th Avenue; SW 68th Way between SW 19th Street to SW 22nd Court is in progress.
- **Water construction (Dark Blue)** on SW 67th Terrace is in progress.

What’s Next?

- **Roadway Restoration** (Light Blue) of Due to the holiday season the asphalt plant will be shut down causing a delay in the restoration schedule. The first lift asphalt on the following roadways is scheduled to commence before the end
  - SW 68th Avenue early January 2019
  - Sunshine Boulevard paving from SW 28th Street to 26th Court. by the end of January 2019
  - SW 21st Court west of SW 68th Avenue by the end of February 2019

When Will It End? **HMII3 is scheduled for completion by September 2019**